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AGENDA

1. Request update on EA amendment and Electricity Rules.

2. Request for status update regarding  Minutes from meeting held on 15.12.2020 to discuss issues 

raised by EPTA

3. Alignment of LTA start date in line with revised SCOD in case of extension granted by 

SECI/NTPC/Discom.

4. Permission to change the location of project and connectivity without any penalty.

5. Frequency of meetings of Regional Standing Committee / National Committee meetings.

6. Flexibility in the operationalisation of LTA

7. Penalty in terms of Rs/ unit instead of Rs/ MW basis in POC charge in case of delay in SCOD of 

RE Projects.

8. Exemption from the penalty in case of relinquishment of LTA in case unforeseen circumstance 

9. Change in conditions for release of Bank Guarantee.

10. Flexibility in LTA Capacity for innovative tenders like Hybrid / RTC.

11. Rationalization of Bank Guarantees (BG) against Connectivity (R-CONN BG) and LTA (CON BG –

Construction Phase BG) and exemptions from the opening of LC against ISTS Losses & Charges 

12. The discrepancy between equity lock-in clause between Bidding Guidelines and CERC Regulation 

on transmission connectivity.

13. Concerns over additional 6 GW Fatehgarh-III PS (Expansion) Scheme. 



Request update on EA amendment and 

Electricity Rules

 Section 3: (3A) National Renewable Energy Policy.

 Section 14: Franchisee and Sub-licensee: 

Difference between Franchisee and sub-distribution licensee must be 

spelled out. Renewable Energy Generators should be considered as 

deemed distribution licensee.

 Section 42 – 2: Duties of distribution licensee and open access:

Surcharge and cross-subsidy to be reduced by state commission as 

specified in tariff policy

Reducing discretion of SERC in deciding cross subsidy reduction 

trajectory is a welcome step. However, implementation of clause needs to 

be ensured



Request update on EA amendment and 

Electricity Rules (continued..)

 Section 63 – Adoption of delay in tariff approval which is pending with 

CERC / SERC.

Request for ensuring that appropriate commission shall adopt tariff within 60 

days  of submission of petition. While passage in Act would be desirable, in 

the interim, it is requested if Ministry can issue a directive to that effect

 Sec 82 - SERC constitution and appointment of members in CERC & 

APTEL.

 General: Captive /Group Captive rules : Necessary for mandatory open 

access to captive / group captive / third party consumer upon satisfaction of 

meeting of conditions by CERC must be incorporated



Request for status update regarding  Minutes 

from meeting held on 15.12.2020 to discuss 

issues raised by EPTA

 Mismatch on account of delayed and mismatched commissioning 

of the upstream/ downstream generation/ transmission projects

On the issue of penal consequence for mismatch due to Force Majeure 

events or transmission licensee , it was informed that a draft order is 

under advanced stage of finalization for no penal consequences for 

either party getting delayed.  

 Clarity on ISTS waiver charges for delayed projects beyond the 

deadline should be considered and be informed to SPDs in the 

form of order or directive.
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Alignment of LTA start date in line with revised 

SCOD in case of extension granted by 

SECI/NTPC/Discom

 Due to the pandemic, several solar projects have been delayed. A 

blanket extension of 5 months was provided to solar power 

developer by respective procurement agencies to provide relief. 

 It is requested that the matter be taken up by the Ministry so that 

SPDs are not penalized unnecessarily.

 Further, an extension of Stage-II Connectivity (24 months) 

timeline should also be in line with the extended PPA SCD given 

under PPA by the intermediary/ end procurer

Issue

Suggestion

Bottleneck

 However, a separate agreement exists between the Transmission 

service provider and solar power developer, which does not offer 

an extension and delay beyond the LTA operationalization date. It 

will attract penal charges that are quite substantial. 
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Permission to change the location of project 

and connectivity without any penalty

 In some cases, due to unforeseen circumstances like mismatch in 

project commissioning timeline and ISTS Substation readiness or non-

availability of required land for setting up the project, the IPP is forced 

to change location. However, the Bidding Guidelines of the Ministry of 

Power, Government of India allows such changes in location and 

connectivity only up to 12 months from signing PPA, i.e., up to Financial 

Closure of the project.

 Provisions in the existing connectivity and LTA regulations are 

required for change/transfer of connectivity & associated LTA in terms 

of allocation priority. The IPP (Connectivity / LTA Grantee) should not 

be penalized and 

 The security/fees submitted can be transferred to a new location. 

Evacuation capacity planned or created can be allocated to another 

Applicant

Issue

Suggestion
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Frequency of meetings of Regional Standing 

Committee / National Committee meetings

 ISTS Planning and technical & financial approvals are done in Regional 

Standing Committee / National Committee meetings. For IPPs that 

requires more ISTS bays, system enhancement and additional ISTS 

bays needs approval from the committees. 

 The Committee meetings are held once in 3 months, and the approval 

generally takes about 6-9 months, which does not fit RE projects' 

schedule. 

 Regional Standing Committee / National Committee meetings should be 

held every month to expedite approvals of ISTS bay extensions on 

priority routes with more flexibility in changes in schemes within the 

approved cost.

 RE projects have a maximum of 18 months to commission the projects, 

and bay allocation needs to be taken within first 3 months to ensure 

timely completion.

Issue

Suggestions
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Frequency of meetings of Regional Standing 

Committee / National Committee meetings 

(contd..)

 Any time extension of Connectivity & LTA Timelines system should 

be in consultation with associated generating projects. 

 In case CTU cannot give Connectivity/LTOA at a particular 

substation or as per the timeline as required by Generator, the 

Application fees and BG submitted should either be returned or 

adjusted to other applications. 

 CTU should publish the list of substations with balance No. of bays 

available and LTA capacity with the feasibility of expansion, and 

more transparency should be brought in. 

 With most of the future expansion going to happen only in the RE 

sector, CTU planning and execution should be done on a fast-track 

mode. 

Suggestions
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Flexibility in the operationalisation of LTA

 Unlike conventional power projects, RE projects are commissioned on 

a modular basis. The commissioning for RE plants starts on day small 

capacity on Day -1 and may take up to  months to achieve full load, 

based on the plant's capacity. 

 Flexibility is gradually requested for LTA's operationalization since the 

commissioning is done in parts for a RE plant, unlike a thermal plant. 

 IPP should be allowed some priority because of their COD schedule, 

and CTU should expedite commissioning of the transmission system to 

match with the COD of the project if possible. 

Issue

Suggestions
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Penalty in terms of Rs/ unit instead of Rs/ MW basis 

in POC charge in case of delay in SCOD of RE 

Projects.

 In comparison to thermal power plants, the RE projects work on a very 

low PLF basis. Therefore, the POC charges in case payable by the 

Generator due to project delay are significant and may be reviewed.

 The long-term and medium-term transmission charges, i.e., POC, can 

be levied on per unit produced basis, rather than the plant capacity (if 

chargeable). The example for the State of Madhya Pradesh can be 

studied as a reference for this purpose.

 As per CERC Sharing ISTS Charges & Losses Regulations, 2020, for 

LTA granted with existing margins in the system requiring no 

additional ATS, the generating station for which COD is delayed shall 

pay at the rate of 10% of transmission charge for the State where 

such generating station is located. We request the 10% transmission 

charge to be extended to all RE Generating stations, irrespective of 

LTA's grant with existing or additional margins.

Issue

Suggestions
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Exemption from the penalty in case of 

relinquishment of LTA in case unforeseen 

circumstances

 As per the Bidding Guidelines of Ministry of Power, GoI in case of

unforeseen circumstances such as default by the procurer of power

(DISCOM) / Intermediary Procurer of RE Power (such as

SECI/NTPC/NHPC, etc.) and also due to change in the ultimate

beneficiary of power (DISCOM) by such Intermediary Procurer, the

Connectivity / LTA Grantee may have to terminate/amend the PPA which

would translate into termination/relinquishment the existing LTA for

reasons which are beyond his control.

 Therefore, existing provisions must be amended in LTA regulations in a 

manner that,  if LTA Grantee is forced to surrender/terminate/relinquish 

the existing LTA due to default by the Procurer / Intermediary Procurer or 

due to change in the ultimate beneficiary of power (DISCOM) by such 

Intermediary Procurer or similar unforeseen circumstances which are 

beyond the control of LTA Grantee, the Grantee should be allowed to 

relinquish the associated LTA linked to such capacity without any 

financial implication. 

Issue 

Suggestions
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Change in conditions for release of Bank 

Guarantee

 Based on the existing Connectivity and LTA regulations, CTU is 

discharging the Construction Phase Bank Guarantee to the LTA 

Grantee, only upon operationalisation of LTA, which may require 

operationalisation of entire Associated Transmission System (ATS) 

being undertaken by CTU.

 The Bank Guarantee should be released immediately on 

commissioning and should not be held up to operationalize the 

entire ATS, beyond the LTA Grantee's control.

 Moreover, as per the CERC order, Construction Phase BG to be 

released once PPA/Back-to-back PSA is signed, and LTA is firmed 

up. However, CTU has held up the BGs, and Construction Phase 

BGs are not discharged yet to the LTA Grantees.

Issue

Suggestions
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Flexibility in LTA Capacity for innovative tenders 

like Hybrid / RTC

 As per the existing procedure, CTU is granting connectivity & LTA,

maximum up to PPA Capacity (MW Capacity). However, Hybrid RE

Generating power stations with or without Energy Storage Systems

(ESS), which are not co-located and are obligated to supply power on an

RTC basis or on higher CUF required to deliver from all its underlying RE

generating assets simultaneously.

 To enable the RE generator to supply from all the underlying RE stations 

that are not co-located on RTC basis or on higher CUF basis, the 

Connectivity & LTA quantum must be granted based on the declaration of 

RE Generator on the designed capacity of each RE component. 

Issue

Suggestions

 Therefore, the maximum Connectivity & LTA quantum granted become a 

bottleneck to the Generator as RLDC/SLDC does not permit the 

Generator to inject any extra power over and above the LTA Capacity / 

PPA Capacity (MW Capacity).

Bottleneck
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Rationalization of Bank Guarantees (BG) against 

Connectivity (R-CONN BG) and LTA (CON BG –

Construction Phase BG)

 Developer are required to two submit 2 BGs – one with RE

Implementation agency and another one with CTU which are

significantly high

Issue

 We propose unification of all the Bank Guarantees being submitted 

by RE Generator to the Bid Implementing Agency (REIA), the 

procurer of power (Buyer), to CTU against Connectivity & LTA.

Suggestion
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The discrepancy between equity lock-in clause 

between Bidding Guidelines and CERC Regulation 

on transmission connectivity

 There is a discrepancy between bidding guidelines/PPA and CERC

Regulation on equity lock-in issue, a source of confusion.

 The SBG allows dilution of equity to an extent 51% within one year.

 However, the CERC grant of connectivity guidelines doesn't allow

any dilution in the SPV executing the project till one year

Issue

 It is requested that same be aligned to avoid any discrepancy. 
Suggestion
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Concerns over additional 6 GW Fatehgarh-III 

PS (Expansion) Scheme

 As a result of the planning of the Ministry and the CTU, an additional 

20 GW      (Phase-III) transmission system scheme was planned at 

Fatehgarh-III with a commissioning schedule of Dec '21. Under the 

above scheme, an additional augmentation of 6 GW at Fatehgarh-III 

SS was prepared.

 Based on this additional capacity, IPPs participated in the central bids 

and offered the record tariff. It is to be noted that the 6 GW expansion 

plan has already received a request for 5.8 GW firm Stage-II 

connectivity. 

Issue

 However, the expansion scheme is stuck at the NRPC-TC approval 

level, and there is no clarity on the timelines for the approval and 

bidding process. 

 Even with an aggressive execution timeline, the system may not get 

commissioned before Dec '22 (a year later than the original plan).

Bottleneck
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Concerns over additional 6 GW Fatehgarh-III PS 

(Expansion) Scheme

The MNRE requested the MoP to 

expedite the NRPC-TC and NCT 

approvals of the above scheme in 

Dec '20 

In addition, it is also recommended to 

build at least the 6 GW Fatehgarh-III 

expansion plan and associated 

transmission lines under the RTM with 

a compressed schedule of 15 months 

to meet the commissioning scheduled 

and capacity addition goals. 

Suggestions

Connectivity and LTA applied at Fatehgarh-III SS (in MW)

S. No IPPs Bids Stage-II LTA CoD

1 Azure- M Manufacturing 500 Oct'24

2 ReNew Surya SECI Solar VIII 200 200 Jan'22

3 ReNew RTC RTC-I 400 400 Aug'22

4 Altra Xergi NHPC-I 380 380 Feb'22

5 SBG NHPC-I 600 600 Mar'22

6 ReNew Surya SECI-Solar -IX 300 300 Apr'22

7 ReNew Surya SECI-Solar -IX 100 100 Apr'22

8 IB VOGT SECI-Solar -IX 300 Apr'22

9 Adani M(GS) Manufacturing 1500 Jun'22

10 Brookfield NHPC-I 400 Jan'22

11 ReNew Surya Jyoti Land Based 210 Mar'22

12 ReNew Surya Land Based 210 Mar'22

13 Azure- M(GS) Manufacturing 500 Jan'24

14 Azure- M(GS) Manufacturing 500 Jan'24

15 Azure- M(GS) Manufacturing 500 Jan'25

16 Azure- M(GS) Manufacturing 500 Jan'26

17 XL Xergi Land Based 400 May'22

18 Energizent Land Based 205 Sep'22

Total 7705 1980

Details of Connectivity and LTA applications at 

Fatehgarh-III PS

*M: Manufacturing Bid, M(GS), Manufacturing Bid (Green shoes option)
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Payment Issues from Discom

 Under Rs. 90,000 Cr liquidity scheme to Discom, PFC / REC had 

extended loan facility to states to pay for generator payments.

 However, despite prolonged delay, several Discoms have released the 

payments
Issue

 Request for a review of the issue so that payments can be expeditedSuggestion



Thank You
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